:> 2G Organization Unit: General Projects Department  4elall g Ll 5 )lo] el as

GOVERNMENT OF DUBAL Form sheet title: Material Approval Form (MAF) : Eisall) pud
Doc Ref. DM_GPD_P3 F10 2 Eisadll o2

[ Submittal No. | MEP/M/E/20 | Rev.| 1

[ Date [19/01/2016  |[L] New Submittal. B |Re-submittal

Project No. PJ-10063 | Project Code | | End User | DM
Project Title AL Qouz Abattoir
L.E: Mr.Saleh ALJohary | L.A. | MEP Eng. | MHD. BARGHOTH
Consultant ArchDome Consulting Engineers Contractor | AL THURATH AL ASEEL CONTRACTING
& ELECTRO-MEC
Sub-contractor| AL THURATH AL ASEEL CONTRACTING & | Trade “llé
ELECTRO-MECHANICAL

Description / Technical Letrate: CABLE MANAGEMENT SYSTEM s
Attachements ]I?Sample. B | Technical Data. [J QA/QC Reports. [ ] Method Statement. |1 -Obers==X----"""

Area of Application / Location All Bilding
Specs Ref. Dwg. Ref. BOQ ref. |
Origin UAE Manufacturer Name: DELTA

Local Agent | PowerMax Trading L.L.C

| e-mail / Tel. | 06-5340294

Contractor’s Attestation

Material / Submittal Comply with Specifications | W Yes. [] Altemnati

Details iIFANernative: ..o oiiveviesioionss

l Certified By l Ragavendhiran Balakrishnan ] Signature / Date 1 19/04

For Consultant

i} jection

E/%sggjection with Comments

[] Rejected

Date forwardedto DM 2.%/..4./. )&

Date Received from DM LS./..c.././4....

> Tha QM P°§"“\ ‘D‘chr\)\ F\\'\ek\

-&. AN, Labds. arw) SMA&S}\L hsi" d.\? 9(¢\\ !‘.

[J 1. Work may proceed.
2. work may proceed subjectto incorporation off
comments.
[J 3. Revise & re-submit, work may proceed subject
to incorporation of comments.
Poct \w\ [ 4. Reyise & re-submit, work may not proceed.
[] 5. Rejected.
i ommeniss T B
w Mo we / .A.-’.JAJ, o

Consultant Authorized: WA An A aumd A

ranthed DM Authorized: N

Signature/Dater — @ N\ oA Signature / Date: 28/
it~ 48

\9\“\%‘“ % e
e X Consultant Final Decision:
[0 No Objection
EI"No Objection with Comments Comments:
[ Rejected

Date Forwarded to contractorZZ./)../.2e 1 G

s per s,

Consultant Authorizated:
Signature/Date

/“%%/\ Joe1b

Note:

Dubai municipality permission to proceed does not constitute acceptance or approval of materials developed or selected
and does not absolve engineer/contractor and their subcontractors and suppliers from full compliance with contractual
obligations including the quality of final product.



