

MATERIAL SUBMITTAL

Contract No	AAN.06.13.0486	MS No	MS/0486/EL/0002
Contract Title	Upgrade of Air Traffic Control Tower and Cargo Terminal Phase 2 for Al Ain International Airport	Rev.	00
From	Masri Engineering & Contracting Est	Date	7-May-14
To	Abu Dhabi Airports Company P&D		
Manufacturer	TRANS DELTA INT'L INDUSTRIES		
Local Agent/Supplier	POWER MAX TRADING LLC		
Description of the Material	<input type="checkbox"/> As per Specification <input type="checkbox"/> Alternative	Discipline	
Cable Trays & Cable Trunking		Electrical / Instrumentation	
		Action Required	
		Approval	
BOQ / Drawing Ref. No. / Specification No.	List of Documents attached		
Drawing Ref. NO. : AA-TW-EP-PL05-PLN	Material Submittal As Attached		
Material Required in Site as per Programme	25-06-2014	Expected date of material arrival on Site	23-06-2014
Raised By	Contractor's Authorized Signature & Stamp		
Eng. Mohammed Sarkaji			
Design Consultant Comments (If applicable)			
Design Consultant Comments by	Design Consultant's Authorized Signature		
Engineer's Comments	Engineer Status Code <input checked="" type="checkbox"/> 1 - No Exception Taken <input type="checkbox"/> 2 - Exceptions as Noted <input type="checkbox"/> 3 - Revise and Resubmit <input type="checkbox"/> 4 - Rejected <input type="checkbox"/> 5 - Review Not Required <input type="checkbox"/> 6 - Issued for Construction		
Reviewed By	Engineer's Signature	Date	
ADAC Comments / Recommendation (as applicable)	Compliance Status <input type="checkbox"/> Compliant <input type="checkbox"/> Non-Compliant		

Mawar Ambtawi



18/05/2014